

CprE 491 Weekly Report | DEC15-08 | Report #4 (2/16/2015)

Advisor: Hung Nguyen

Project Name: Manufacturing Software Support Reprogram

Client: VanGorp Corporation (Evan Zepp)

Members and roles in group:

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Matt Petron – Key concept Holder

Weekly Summary

The goal of this week was to get much of the initial setup done for our project, as well as get in touch with our advisor and client. The initial setup includes initial website design, repository setup, and setting up an environment to write and test GW-BASIC code.

Meeting Notes

2/12/2014 – Meeting With VanGorp and Factory Tour

Pending Issues

We are now waiting to get the codebase from VanGorp, as well as waiting for a list of outdated / deprecated functions in the program. Also, we need to complete the Project Plan.

Plans For Next Week

Receive the code and import it into the repository. Also, we will finish our Project Plan.

Individual Contributions (This Week)

Austin Benson – Contacted Evan Zepp and Rod Blunck to determine NDA requirements. Visited Pella, IA to Setup Assembla repository (using SVN).
(3 hr)

Nick Cervantes – Finished setting up Assembla, began initial research on BASIC code conversion (3 hr)

Sean Finn – Researched languages that fit VanGorp's current needs (3 hr)

Evan Kroeger – Began initial website programming. Finished the overall website layout and design (3 hr)

Matt Petron – Installed DOS environment for GW-BASIC code development and testing. Took meeting notes (3 hr)

Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	8	3	11
Nick Cervantes	8	3	11
Sean Finn	8	3	11
Evan Kroeger	8	3	11
Matt Petron	8	3	11
Totals:	40	15	55