

CprE 491 Weekly Report | DEC15-08 | Report #5 (2/22/2015)

Advisor: Hung Nguyen

Project Name: Manufacturing Software Support Reprogram

Client: VanCorp Corporation (Evan Zepp)

Members and roles in group:

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Matt Petron – Key concept Holder

Weekly Summary

The goal of this week was to complete our project plan, and finish NDA paperwork so we can start receive our materials from Van Gorp.

Meeting Notes

2/18/2015 – Group Meeting to Discuss Project Plan

At this meeting, we discussed the project plan, and divided up future project plan work. We decided we would all finish our portion of the project plan by noon on Saturday. We discussed the next steps we need to take as soon as Van Gorp delivers the necessary materials to us.

Pending Issues

We still do not have our materials from Van Gorp, which means we cannot begin to develop our solution. We should receive these this week.

Plans For Next Week

Obtain materials from Van Gorp, and start working on user interface prototypes. Set a weekly meeting time with Evan Zepp from Van Gorp.

Individual Contributions (This Week)

Austin Benson – Contacted Evan Zepp and Rod Blunck to determine NDA requirements, got signatures from Tien Nguyen, Ronald Cox, and Mani Mina. Scanned and forwarded NDA agreements. Wrote sections: III. E., V, and VI of project report.

Nick Cervantes – Finished language selection research. Wrote sections: I, II, IV.A of project report. Compiled Weekly Report.

Sean Finn – Wrote sections: II.A, II.B, II.C and II.D of project report.

Evan Kroeger – Continued web development.

Matt Petron – Wrote sections IV.B, IV.C, and IV.D for project report.

Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	11	5	16
Nick Cervantes	11	3	14
Sean Finn	11	2	13
Evan Kroeger	11	1	12
Matt Petron	11	2	13
Totals:	55	13	68