

CprE 492 Weekly Report | DEC15-08 | Report #2 (8/31/2015)

Advisor: Hung Nguyen

Project Name: Manufacturing Software Support Reprogram

Client: Van Gorp Corporation (Evan Zepp)

Members and roles in group:

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

Weekly Summary

Our goals for this week were to continue development on our project. We have contacted Van Gorp, and have a meeting scheduled for the 14th of September. Until then, we will continue to work on the features we already know are desired, and begin planning for additional features as well.

Meeting Notes

- Tentative meeting dates:
 - o Sept. 9th
 - o Sept 10th
 - o Sep 14th ***
- Tentative schedule for the remainder of the semester:
 - o Late September / early October – Van Gorp Meeting #2
 - o October 19th – November 6th: Final Presentation to Dr. Amarucai
 - o November 6th – November 13th: All development work completed
 - o November 9th – December 4th: Final Instructor Meeting
 - o November 20th – Final Poster Due
 - o November 23rd – November 27th: Thanksgiving break
 - o December 7th – December 11th: SRP Review
- Todo this week:
 - o Configuration of Excel file location
 - o Naming convention changes
 - o Updating Product Number on Output
 - o Additional error checking
 - o Spinner dialog during parsing

Pending Issues

We still need to meet with Van Gorp to showcase the current product again, and discuss any additional changes they may want.

Plans for Next Week

Continue development and planning ahead for the remainder of the semester.

Individual Contributions (This Week)

Austin Benson – Continued contact with Van Gorp to solidify a meeting date.

Continued work on the Excel parsing module.

Nick Cervantes – Continued work on testing both the Excel parsing, and general Unit testing. Compiled weekly report.

Sean Finn – Continued work on Drum Pulley logic and began design of Wing Pulleys.

Evan Kroeger – Worked on the website, and continued the GUI update. Also, began work on the configuration menu.

Edwin Martinez – Continued to review our existing documents to come up to speed on the project, as well as reading through all of our existing source.

Matt Petron – Continued work on converting Van Gorp standards into excel documents. Started configuration page in the Excel file, and updating naming conventions.

Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	2	3	5
Nick Cervantes	2	3	5
Sean Finn	2	3	5
Evan Kroeger	2	3	5
Edwin Martinez	2	3	5
Matt Petron	2	3	5
Totals:	10	18	28