# CprE 491 Weekly Report | DEC15-08 | Report #11 (4/13/2015)

Advisor: Hung Nguyen Project Name: Manufacturing Software Support Reprogram Client: VanGorp Corporation (Evan Zepp) Members and roles in group: Austin Benson – Team Leader Nick Cervantes – Team Communication Leaders Sean Finn – Key concept Holder Evan Kroeger – Team Webmaster Matt Petron – Key concept Holder

#### Weekly Summary

Our goals for this week are to receive the definition sheet from VanGorp, as well as continue development on our new program.

#### **Meeting Notes**

No meeting notes this week

#### **Pending Issues**

We are still waiting on the definition sheet from VanGorp. This should contain definitions and specifications about the different options in the existing Pulley Print program, and help us to further understand its workflow.

## **Plans For Next Week**

Continue development, and being preparing for our presentation during Dead Week.

## Individual Contributions (This Week)

**Austin Benson** – Continued work on writing on excel add in to parse Van Gorp Engineering standards. Continued converting existing standards (tables only) into excel documents.

**Nick Cervantes** – Deemed converting code unviable. Continued development of a flowchart to represent program flow. Compiled weekly report.

**Sean Finn** – Continued modeling of the different pulleys and pulley parts into objectoriented code.

**Evan Kroeger** – Continued working on product flowchart to encompass all possible pulley options.

**Matt Petron** – Continued working on converting Van Gorp standards into usable excel documents

# Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	29	3	32
Nick Cervantes	26	3	29
Sean Finn	25	3	28
Evan Kroeger	23	3	26
Matt Petron	25	3	28
Totals:	128	15	143