

CprE 492 Weekly Report | DEC15-08 | Report #1 (8/24/2015)

Advisor: Hung Nguyen

Project Name: Manufacturing Software Support Reprogram

Client: Van Gorp Corporation (Evan Zepp)

Members and roles in group:

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

Weekly Summary

Our goals for this week were to first reassess what all we have accomplished so far. Then, we will finalize our timeline for the remainder of the project. Finally, we will contact Van Gorp to set up our first meeting for this semester.

Meeting Notes

No meeting notes this week

Pending Issues

We need to meet with Van Gorp as soon as possible. We want to reiterate the progress we already have, and be sure to nail down the rest of the feature set they want. Furthermore, we need some additional information from them in order to complete the project.

Plans for Next Week

Continue development, meet with Van Gorp.

Individual Contributions (This Week)

Austin Benson – Contacted Van Gorp and worked on the project timeline.

Nick Cervantes – Began work on testing. Compiled weekly report.

Sean Finn – Continued work on Drum Pulley logic.

Evan Kroeger – Worked on the website, and researched GUI libraries for a better user interface.

Edwin Martinez – Reviewed our existing documents to come up to speed on the project.

Matt Petron – Continued work on converting Van Gorp standards into excel documents.

Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	0	2	2
Nick Cervantes	0	2	2
Sean Finn	0	2	2
Evan Kroeger	0	2	2
Edwin Martinez	0	2	2
Matt Petron	0	2	2
Totals:	0	10	10