

# CprE 492 Weekly Report|DEC15-08|Report #10 (10/26/2015)

---

**Advisor:** Hung Nguyen

**Project Name:** Manufacturing Software Support Reprogram

**Client:** Van Gorp Corporation (Evan Zepp)

**Members and roles in group:**

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

## Weekly Summary

This week we focused as a team on finishing up the design document and project plan.

## Meeting Notes

None this week.

## Pending Issues

Although now the project plan and design document are now mostly finished, we need to begin work on our final presentation PowerPoint. Also, we need to finish up a bit more development before our meeting with Van Gorp next week.

## Plans for Next Week

Finish up some small development, and begin work on the final presentation PowerPoint.

## Individual Contributions (This Week)

**Austin Benson** – Worked on the design document and project plan.

**Nick Cervantes** – Worked on the design document and project plan. Compiled weekly report.

**Sean Finn** – Worked on the design document and project plan.

**Evan Kroeger** – Worked on the design document and project plan. Worked on the website.

**Edwin Martinez** – Worked on the design document and project plan.

**Matt Petron** – Worked on the design document and project plan.

## Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	26	2	28
Nick Cervantes	26	2	28
Sean Finn	26	2	28
Evan Kroeger	26	2	28
Edwin Martinez	26	2	28
Matt Petron	26	2	28
Totals:	156	12	168