

# CprE 492 Weekly Report|DEC15-08|Report #11 (11/2/2015)

---

**Advisor:** Hung Nguyen

**Project Name:** Manufacturing Software Support Reprogram

**Client:** Van Gorp Corporation (Evan Zepp)

**Members and roles in group:**

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

## Weekly Summary

We finished up a small amount of development before our meeting with Van Gorp. Also, we began working heavily on our final presentation and have it mostly finished.

## Meeting Notes

TODO:

- Screen Shots for final presentation
- Upload updated project plan to google drive
- Upload updated design doc to google drive
- Upload new excel documents

## Pending Issues

We need to finish and practice our final presentation.

## Plans for Next Week

Give our final presentation, and then work on the finishing touches to our program.

## Individual Contributions (This Week)

**Austin Benson** – Worked on the Pulley Standards sections of the Final Presentation.

**Nick Cervantes** – Worked on the Functional and Non Functional Requirements, and Testing sections of the Final Presentation. Compiled the weekly report.

**Sean Finn** – Worked on the Automation sections of the Final Presentation.

**Evan Kroeger** – Worked on the Introduction sections of the Final Presentation. Worked on the website.

**Edwin Martinez** – Worked on the Design sections of the Final Presentation.

**Matt Petron** – Worked on the Project Status sections of the Final Presentation.

## Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	28	3	31
Nick Cervantes	28	3	31
Sean Finn	28	3	31
Evan Kroeger	28	3	31
Edwin Martinez	28	3	31
Matt Petron	28	3	31
Totals:	168	18	186