

# CprE 492 Weekly Report|DEC15-08|Report #12 (11/9/2015)

---

**Advisor:** Hung Nguyen

**Project Name:** Manufacturing Software Support Reprogram

**Client:** Van Gorp Corporation (Evan Zepp)

**Members and roles in group:**

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

## Weekly Summary

This week we prepared for our final presentation with Dr. Amariuca. Also, we worked on finishing touches before we need to deliver our software. This includes adding new output methods (TSV).

## Meeting Notes

No notes this week

## Pending Issues

We have continued development again. However, we need to begin work on our final poster soon.

## Plans for Next Week

Begin work on our poster, and continue the final touches on development.

## Individual Contributions (This Week)

**Austin Benson** – Worked on output override values. Practiced final presentation.

**Nick Cervantes** – Continued work on unit testing. Practiced final presentation. Compiled the weekly report.

**Sean Finn** – Worked on BOM output. Practiced final presentation.

**Evan Kroeger** – Practiced final presentation. Worked on the website.

**Edwin Martinez** – Worked on PDF/XPS output. Practiced final presentation.

**Matt Petron** – Worked on the finishing touches for the final presentation. Practiced final presentation.

## Hours

<b>Name</b>	<b>Hours Worked Before This Week</b>	<b>Hours Worked This Week</b>	<b>Total Hours Worked</b>
<b>Austin Benson</b>	<b>31</b>	<b>2</b>	<b>33</b>
<b>Nick Cervantes</b>	<b>31</b>	<b>2</b>	<b>33</b>
<b>Sean Finn</b>	<b>31</b>	<b>2</b>	<b>33</b>
<b>Evan Kroeger</b>	<b>31</b>	<b>2</b>	<b>33</b>
<b>Edwin Martinez</b>	<b>31</b>	<b>2</b>	<b>33</b>
<b>Matt Petron</b>	<b>31</b>	<b>2</b>	<b>33</b>
<b>Totals:</b>	<b>186</b>	<b>12</b>	<b>198</b>