

CprE 492 Weekly Report|DEC15-08|Report #13 (11/16/2015)

Advisor: Hung Nguyen

Project Name: Manufacturing Software Support Reprogram

Client: Van Gorp Corporation (Evan Zepp)

Members and roles in group:

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

Weekly Summary

Continued updating our project's finishing touches. Began work on the final poster.

Meeting Notes

No notes this week

Pending Issues

Adding the finishing touches to our program. Ensuring our final poster and documentation is done correctly.

Plans for Next Week

Thanksgiving Break

Individual Contributions (This Week)

Austin Benson – Finished output override values. Began work on poster.

Nick Cervantes – Finished unit testing. Began work on poster. Compiled the weekly report.

Sean Finn – Finished BOM output. Began work on poster.

Evan Kroeger – Slight GUI updates. Began work on poster. Worked on the website.

Edwin Martinez – Finished on PDF/XPS output. Began work on poster.

Matt Petron – Finished adding the new necessary tables to Excel sheets. Began work on poster.

Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	33	4	37
Nick Cervantes	33	4	37
Sean Finn	33	4	37
Evan Kroeger	33	4	37
Edwin Martinez	33	4	37
Matt Petron	33	4	37
Totals:	198	24	222