

CprE 492 Weekly Report|DEC15-08|Report #14 (11/30/2015)

Advisor: Hung Nguyen

Project Name: Manufacturing Software Support Reprogram

Client: Van Gorp Corporation (Evan Zepp)

Members and roles in group:

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

Weekly Summary

Finished our poster. Finished our program. Worked on the finishing touches to our final documentation and presentation.

Meeting Notes

No notes this week

Pending Issues

We will meet with Van Gorp next week to deliver the final product.

Plans for Next Week

Meet with Van Gorp. Final presentation.

Individual Contributions (This Week)

Austin Benson – Finished work on the new program. Finished work on poster. Worked on finishing touches to the final documentation.

Nick Cervantes – Finished work on the new program. Finished work on poster. Worked on finishing touches to the final documentation. Compiled the weekly report.

Sean Finn – Finished work on the new program. Finished work on poster. Worked on finishing touches to the final documentation.

Evan Kroeger – Finished work on the new program. Finished work on poster. Worked on finishing touches to the final documentation. Worked on the website.

Edwin Martinez – Finished work on the new program. Finished work on poster. Worked on finishing touches to the final documentation.

Matt Petron – Finished work on the new program. Finished work on poster. Worked on finishing touches to the final documentation.

Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	37	3	40
Nick Cervantes	37	3	40
Sean Finn	37	3	40
Evan Kroeger	37	3	40
Edwin Martinez	37	3	40
Matt Petron	37	3	40
Totals:	222	18	240