

CprE 492 Weekly Report | DEC15-08 | Report #6 (9/28/2015)

Advisor: Hung Nguyen

Project Name: Manufacturing Software Support Reprogram

Client: Van Gorp Corporation (Evan Zepp)

Members and roles in group:

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

Weekly Summary

This week we are still continuing development. We are also still waiting on the additional information from VanGorp.

Meeting Notes

No meeting notes this week

Pending Issues

We are still just continuing development of the new features. We have also started to focus more on the documents required for class. Also, we still need to get the additional information from VanGorp in order to finish the whole feature set of the program.

Plans for Next Week

Continue development, and continue work on the documents required for the class itself.

Individual Contributions (This Week)

Austin Benson – Continued work on the Excel parser for wing pulleys. Also, continued updating the Excel parser to handle Pulley objects. Updated the Design Document.

Nick Cervantes – Continued work on Excel file integrity checking. Continued work on Unit testing. Compiled weekly report.

Sean Finn – Continued work on Wing Pulley design and logic. Continued work on the part number parser.

Evan Kroeger – Continued work on the GUI update. Worked on the website.

Edwin Martinez – Continued work on CSV file export for our current output.

Matt Petron – Continued work on converting all Wing Pulley standards to the Excel sheet.

Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	14	3	17
Nick Cervantes	14	3	17
Sean Finn	14	3	17
Evan Kroeger	14	3	17
Edwin Martinez	14	3	17
Matt Petron	14	3	17
Totals:	84	18	102