

CprE 492 Weekly Report [DEC15-08] Report #8 (10/12/2015)

Advisor: Hung Nguyen

Project Name: Manufacturing Software Support Reprogram

Client: Van Gorp Corporation (Evan Zepp)

Members and roles in group:

Austin Benson – Team Leader

Nick Cervantes – Team Communication Leaders

Sean Finn – Key concept Holder

Evan Kroeger – Team Webmaster

Edwin Martinez – Key Concept Holder

Matt Petron – Key concept Holder

Weekly Summary

This week we continued development. Also, we began focusing more on the preparation for our final presentations, with both Iowa State and Van Gorp.

Meeting Notes

No meeting notes this week

Pending Issues

We need find a time to meet with Van Gorp soon, as well as finalize a time for our final class presentation. Also, we still have more development that needs to be finished.

Plans for Next Week

Continue on the development. Also, we need to work on narrowing down meeting times and finishing up the documents for class.

Individual Contributions (This Week)

Austin Benson – Finished the Excel parser for wing pulleys. Began work on the Drum Populate logic. Updated the Project Plan.

Nick Cervantes – Continued work on Excel file integrity checking. Finished current Unit testing. Worked on the Project Plan. Compiled weekly report.

Sean Finn – Finished work on Wing Pulley design and logic. Continued work on Build Of Materials feature.

Evan Kroeger – Merged in the GUI update. Continued work on export capabilities and logic. Worked on the website.

Edwin Martinez – Continued work on PDF output, including tagged PDF fields.

Matt Petron – Finished converting all Wing Pulley standards to the Excel sheet. Updated the Project Plan.

Hours

Name	Hours Worked Before This Week	Hours Worked This Week	Total Hours Worked
Austin Benson	20	4	24
Nick Cervantes	20	4	24
Sean Finn	20	4	24
Evan Kroeger	20	4	24
Edwin Martinez	20	4	24
Matt Petron	20	4	24
Totals:	120	24	144